
 
 

INFRASTRUCTURE ADVISORY COMMITTEE 

Thursday, December 1, 2022 – 3:00 PM 

ARTHUR CAMPBELL ROOM   

AGENDA 

Call to Order 

Approval of Minutes- November 3, 2022 Meeting 

Opening comments to the Infrastructure Advisory Committee- Wayne Craig, Committee Chairman 

Update on Sanitary Sewer ES (SSES) - Michael Surrett, Director Public Works 

Update on ARPA Funded Projects- Kevin Worley, Project Manager  

Discussion on Creeper Trail Trestle #4 – Kevin Worley, Project Manager 

Reports on Infrastructure Projects- See Memorandum of Progress Report 

Discussion of the January IAC Meeting- Wayne Craig, Committee Chairman 

Items not on the agenda 

Adjournment 



Infrastructure Advisory Committee — Thursday, December 1, 2022 

Memorandum of Progress Report: 

Project Updates: 

1. East Main Street Flood Mitigation- Priority Project- Michael Surrett 
a. ARPA Funded Project- $4 M 
b. Survey and In-stream Inspection Work are underway. 
c. 30% Plans are being developed. 

2. Creeper Trail Trestle Repairs — Priority Project- Kevin Worley 
a. ARPA Funded Project- $1.25 M 
b. November 4, 2022 – 95% Plans presented for review. 
c. November 12, 2022 – Permanent Easement Executed 

3. Intersection of Pecan and Main Signal Light- Priority Project- Michael Surrett 
a. VDOT Urban Maintenance Funded Project 
b. Intersection is now listed on VDOT Smart Scale project for upgrades and signalization changes.  
c. Nothing new to report. 

4. Sanitary Sewer ES Update- Michael Surrett 
a. The Lane Group will present at December to Town Council Meeting. 
b. The Lane Group will develop construction documents for review following Council Presentation.  

5. Wolf Creek Water Reclamation Facility 
a. The Lane Group engaged through Task Order to conduct Preliminary Engineering Report (PER) for 

the wastewater treatment plant.  
b. The Lane Group estimates delivery of the PER March 2023. 

6. I/I Program Update- Chris Pritt 
a. The Lane Group currently working on SSES work for the Town. 

7. East Main Street Sidewalk, Smart Scale — Kevin Worley 
a. VDOT Smart Scale Project- $171,000 
b. November 15, 2022 – 90% Revised plans. 

8. Asphalt Resurfacing— Michael Surrett 
a. VDOT State of Good Repair Program award from VDOT for $1.112 M for three road sections.   
b. East Main Street, Jonesboro Road agreements executed. 
c. West Main Street Completed 

9. Bridge and Culvert Repairs- Kevin Worley 
a. Project moved to spring 2023. 

10. Park Street Right Way Acquisition- Kevin Worley 
a. VDOT Urban Project Funds- $1.7 M 
b. ROW acquisition and negotiations continues by 3B for property and construction easements.  

Estimated completion December 2022  
c. November 21, 2022 - Options have been secured on 37 of the 51 parcels. 
d. Meeting with Thompson and Litton to revise scope of services and project deliverables to coincide 

with amount of funding balance for the project. 
 
 



11. Exit 19 Force Main Project – Michael Surrett 
a. Project is at 100% Plans and awaiting dates to advertise. 
b. October 28, 2022 - Application submitted to DEQ for available ARPA funds. 
c. Nothing new to report. 

12. Splash Pad- Kevin Worley 
a. Water testing and winterization completed. Need to install pressure reducer inline prior to April 

start up.  
b. Grounds crew prepping site with topsoil and making it ready for spring 2023 opening.  
c. Additional sidewalk sections to be install by spring 2023 

13. Valley Street Traffic Calming- Michael Surrett 
a. Plans to be presented to HPRB as an informational presentation since this will take place in the 

historic district. 
14. Sidewalk Projects- Public Works 

a.  Staff are currently formalizing the list of proposed projects to include concrete walks, brick on 
sand and brick on concrete. Once the list is finalized, the staff will develop preliminary cost 
estimates to determine funding allocations. Project will go out for bids to select a contractor.  

b. Project for spring 2023 
15. VDOT Systemic Safety Initiatives – Highway Safety Improvement Program (HSIP) Funding 

a.  Combined team effort to identify, gather data and complete applications for 3 potential projects 
for the Town of Abingdon. 
i High Visibility Signal Backplates 
ii Curve Delineation 
iii Flashing Yellow Arrow 

b. Applications submitted October 31, 2022.  
c. Project Estimate – $1.5 M 

16. Town Creek Sewer Project 
a. October 25, 2022 – Conversation with Rand Beckner with Mattern and Craig to engage their firm 

in moving the project forward and developing DEQ ARPA Application to fund the project.  
b. October 28, 2022 – Application submitted to DEQ for available ARPA funds. 
c. Nothing new to report.  



 

INFRASTRUCTURE ADVISORY COMMITTEE  
THURSDAY, NOVEMBER 3, 2022 – 3:00 pm  

ARTHUR CAMPBELL ROOM – MUNICIPAL BUILDING  
  

A meeting of the Infrastructure Advisory Committee was held on Thursday,  
November 3, 2022, at 3:00 pm in Arthur Campbell room in the Municipal Building.  
  

  MEMBERS PRESENT:  Wayne Craig, Chair  
          Vice Mayor Donna Quetsch  
          Janet Woolwine  
          Charlene Turhlik 

Charlie Fugate 
          Michael Surrett, Director of Public Works 
                    
  MEMBER(S) ABSENT:  
          

 

  STAFF:      Kevin Worley, Project Manager 
          Nancy Head, Secretary of IAC   
          Megan Irwin, Contract Administrator  
          Michael Cochran, Town Manager  
          Mayana Rice, Community Development Director  
  

1. Call to Order:  Mr. Wayne Craig, Committee Chairman.    
 

2. Approval of minutes:  
• September 1, 2022 

 
On motion of Ms. Charlene Thurlick, seconded by Michael Surrett, approved the 
August 4, 2022 minutes were approved as submitted.  

 
Minutes were approved unanimously.  
 
 

3. Mr. Matthew Lane was present at the meeting and provided a memorandum, regarding 
the Comprehensive Sewer Phase 1 Project Update.  (a copy has been provided in the 
minutes.)  

• Phase 1 consists of Whites Mill Road area.    
• Mark Osborne with the Lane Group provided a presentation, about the phase 1 

area.     
  

4. Reports on Infrastructure Projects- See Memorandum of Progress Report 

• E. Main St. Flood Mitigation 



 

• All paperwork has been received; we are waiting on survey work to 
compose a report.   

  

• Creeper Trail Trestle Repairs 
• ARPA Funded Project- $1.25 M 
• August 22, 2022 – Survey work began onsite with Thompson and Litton.  
• August 23, 2022 – Civil work began onsite with The Lane Group.  

• E. Main St. Sidewalk, Smart Scale 
• VDOT Smart Scale Project- $171,000  
• Working with AMT on preliminary design and scheduling of survey crew.  
• August 23, 2022 – Project still on track. Survey work completed. PE work on 

track. Setting up meeting with AMT to discuss bid documents.  

 

5. Report on E. Main Street Force Main- Michael Surrett, Director Public Works 
• Matthew Lane provided an update on this in his presentation.  

• Project is at 100% Plans and awaiting dates to advertise.  
• Project will be submitted through DEQ ARPA funding application program. October 15, 

2022 is the submission deadline.  
• August 25, 2022, Task Order executed with Mattern & Craig for application assistance 

for the DEQ ARPA application.  
• Meetings have been scheduled with RK&K to review the data.  

 
6. Report on Park St. Right of Way Acquisition- Kevin Worley, Public Works Project 

Manager 

• VDOT Urban Project Funds- $1.7 M  
• ROW acquisition and negotiations continues by 3B for property and construction 

easements. Estimated completion December 2022  
• Options have been secured on 31 of the 51 parcels.  
• August 22, 2022 – Amended contract with Thompson and Litton for additional services 

on the R/W Phase of the project. Original contract deliverables were satisfied in 
September 2021.  

• A meeting is scheduled with Thompson and Litton on Sept 2, 2022, to discuss further.  

 
7. Report on Valley Street Traffic Study- Kevin Worley, Public Works Project Manager 

• August 25, 2022 - Task Order executed with RK&K for Valley Street Traffic 
Calming Study. 

• September 8, 2022 – Additional information and data supplied to RK&K from 
previous studies and reports.  

• October 12, 2022 – R, K & K presented findings and suggestions for Valley Street. 



 

• October 13, 2022 – Meeting with Town Manager and Police Chief to present 
findings and suggestions. Recommendations were sent back to R,K&K to develop 
plats showing initiatives. For consideration; long line retroreflective thermoplastic 
stripping for on-street parking, retroreflective thermoplastic stripping for 
crosswalks, retroreflective centerline stripping, developing bump outs for 2 of the 
crosswalks and 2 to 4 illuminated radar feedback speed limits signs. 

• October 26, 2022 – Virtual meeting with R,K&K to present updated plan concepts 
for developing project sketches and estimates for presentation. Plans will also be 
presented to HPRB as an informational presentation since this will take place in the 
historic district. 

 
8. Discussion regarding VDOT HSIP (Highway Safety Improvement Program) - Michael 

Surrett, Director Public Works 

• Combined team effort to identify, gather data and complete applications for 3 
potential projects for the Town of Abingdon. 

• High Visibility Signal Back plates 
• Curve Delineation 
• Flashing Yellow Arrow 

• Applications are due October 31, 2022. We are using the services of Kimley Horn 
to finalize our applications and provide additional support documentation for the 
projects.  

• Project Estimate – $1.5 M 

9. Items not on the agenda.  
• A discussion ensued about increased foot traffic on Green Springs Rd. No 

resolution was discussed.      

 
 
Meeting was adjourned.  
  

  

Approved: _____________________  

  


